Untitled Gantt Project

16. aug. 2020

http://

Prosjektleder

Prosjekt start/slutt datoer 4. jan. 2021 - 27. mar. 2021

Avsluttet0%Oppgave30Deltakere7

Oppgave

Navn	Startdato	Sluttdato	Deltakere
PROJECT	04.01.2021	26.03.2021	Bob
Project: Making a website for the company "Lofthus frukt og saft" Project period: 04.01.21 - 26.03.21			
Customer: Lofthus frukt og saft			
Website Developer Team: Project Manager: Bob UI/UX designer and Front-end developer: Mia Copywriter: Pamela Back-end developer: Mike Designer and Photographer: Lisa			
UPDATE CUSTOMER	04.01.2021	26.03.2021	Bob
The customer receives an update in the form of a note or the latest draft via Teams.			
TEAM MEETINGS	11.01.2021	22.03.2021	Bob, Lisa, Mike, Mia, Pamela
Week 2	11.01.2021	11.01.2021	
Teammeeting from 0900 to 1200			
Week 3 Teammeeting from 0900 to 1200	18.01.2021	18.01.2021	
Week 4	25.01.2021	25.01.2021	
Teammeeting from 0900 to 1200 Week 5	01.02.2021	01.02.2021	
Teammeeting from 0900 to 1200	01.02.2021	01.02.2021	
Week 6	08.02.2021	08.02.2021	
Teammeeting from 0900 to 1200			
Week 7	15.02.2021	15.02.2021	
Teammeeting from 0900 to 1200	00 00 0004	00 00 0004	
Week 8 Teammeeting from 0900 to 1200	22.02.2021	22.02.2021	
Week 9	01.03.2021	01.03.2021	
Teammeeting from 0900 to 1200			
Week 10	08.03.2021	08.03.2021	
Teammeeting from 0900 to 1200			
Week 11 Teammeeting from 0900 to 1200	15.03.2021	15.03.2021	
realimeeting nom 0900 to 1200			

Oppgave

Navn	Startdato	Sluttdato	Deltakere
Week 12 Teammeeting from 0900 to 1200	22.03.2021	22.03.2021	
MEETING CUSTOMER	04.01.2021	26.03.2021	
Week 1 - First Meeting MEETING CUSTOMER Teammember: Project Manager	04.01.2021	08.01.2021	Bob
 business idea and vision target group / persona write contract Determine website functionality and content (menu, how many pages, interaction etc.) 			
Week 5 - UI/UX and Style Tile	01.02.2021	05.02.2021	Bob, Lisa, Mia
MEETING CUSTOMER Teammember: Project manager, Designer and UI/UX-designer			
-Determine and clarify interaction design and Style Tile			
Week 10 - Testing Website	08.03.2021	09.03.2021	Bob, Mike, Mia
MEETING CUSTOMER Teammember: Project manager, Front-end developer/UI/UX-designer and Back-end developer			
- Testing website - Clarify if the customer is satisfied with the result			
Week 12 - Final	23.03.2021	26.03.2021	Bob
MEETING CUSTOMER Teammember: Project manager			
- Teach the customer about the daily operation of the website - End mission			
UI/UX	11.01.2021	15.01.2021	Mia
Make a sketch for interaction design			
- Sitemap - Wireframe			
Domain & Hosting	11.01.2021	15.01.2021	Mike
Arrange domain and hosting services Teammember: Back-end developer			
Create Content	18.01.2021	22.01.2021	Pamela
Create content Teammember: Copywriter			


Oppgave

Navn	Startdato	Sluttdato	Deltakere
Taking Photos Taking photos Teammember: Designer/Photographer	18.01.2021	22.01.2021	Lisa
- At customer's location			
Making Style Tile MAKING STYLE TILE Teammember: Designer	25.01.2021	29.01.2021	Lisa
 Color palette Typograhpy Texture Button-hover versions Adjectives Photos 			
Complete Visualization of the Website Complete visualization of the website Teammember: Designer	08.02.2021	12.02.2021	Lisa
Programming Website Programming website Teammember: Front-end developer	15.02.2021	26.02.2021	Mia
Add Content to Page Add content to the page Teammember: Front-end developer and Designer	01.03.2021	05.03.2021	Lisa, Mia
Testing Website/QA - 1 Testing website /QA Teammember: Front-end developer and Back-end developer	01.03.2021	05.03.2021	Mike, Mia
Testing Website/QA - 2 Testing website /QA Teammember: Front-end developer and Back-end developer	10.03.2021	12.03.2021	Mike, Mia
Launch Website Launch the website Teammember: Front-end developer	15.03.2021	22.03.2021	Mia

Deltakere

Navn	Standardrolle
Bob	Project Manager
Lisa	Designer
Lisa	Photographer
Mike	Back-end developer
Mia	Front-end developer
Mia	UI/UX
Pamela	Copywriter

5



6

Personelloversikt

GANTT. project	2021	·1											
project	e 2	Uke 3	Uke 4	Uke 5	Uke 6	Uke 7	Uke 8	Uke 9	Uke 10	Uke 11	Uke 12	Uke 13	Uk
▶ 0	01.2021 300%	10.01.2021 300%	17.01.2021 300%	24.01.2021 300%	31.01.2021 400%	07.02.2021 300%	14.02.2021 300%	21.02.2021	28.02.2021	07.03.2021 400%300%	14.03.2021 300%	21.03.2021	28.
▶ ○				200%		200%			200%				
▶ 0													
▶ 0		200%							200%	200%200%			
▶ 0					200%		200%	200%	300%	200%200%	200%		
▶ •													
▶ 0			200%										

7